



## Clackamas County Historical Society

PO BOX 2211 • Oregon City, OR 97045 • (503) 655-5574  
www.clackamas history.org

February 25, 2013

Michelle Beneville  
City of Oregon City  
625 Center Street  
Oregon City, OR 97045

Dear Ms. Beneville, Mr. Frasher, Mr. Wimmer, and the Metro Enhancement Grant Review Board,

**Please accept this petition on behalf of the Clackamas County Historical Society to extend the deadline for work-completion for the Stevens – Crawford Heritage House Exterior Paint and Garage Restoration (Enhancement Project).**

At this date, because of the extreme work demand on our chosen historic paint specialist contractor, and the limited amount of prolonged dry weather we have experienced in the past 5 months, we must ask for your assistance in extending the completion date for this project to beyond June 30th, 2013 (when it is often still rainy in this region).

**We wish to ask for a 3 month extension through September 30, 2013**, so that the driest summer months can be utilized to ensure maximum paint adhesion and longevity. At that date, work will have been completed under optimal conditions, and our final exit report will be filed.

Thank you for your valued support. We are tremendously grateful for this Metro Enhancement Grant Award and the preservation measures it has funded.

Respectfully yours,

*Roxandra Pennington, CCHS Grants & Programs*

On behalf of : Patty Brown, SCH Project Supervisor, and  
Mr. Craig Danielson, CCHS Board Chair

MUSEUM OF THE OREGON TERRITORY • STEVENS-CRAWFORD HERITAGE HOUSE

*2012-2013 CCHS Board of Directors: Patty Brown, Wade Byers, Penny Charman, Craig Danielson, Darlene Judkins, Cherie McGinnis, Larry McIntyre, Kari L. Mitchell, Karin Morey, Marilyn Morrissey, Dr. T. Michael Norris, John Salisbury, Ron Thom*

## Photos of Progress as of March 1, 2013

### Clackamas County Historical Society's Stevens –Crawford Heritage House

(2012-2013 Metro Grant Funded Project to Prep & Paint Main House, Insulate, Waterproof & Re-Roof Storage Garages )



Storage Outbuildings: Insulation, Water-Damage Repair, and Re-Roofing are complete. Painting is in-progress.



Porch and Pillars: Restorative Prep Work is complete. Waiting for Driest Weather to Paint.



House : Prep Work (Scraping, Sanding, Caulking) is 3/4 Complete. Waiting for Driest Weather to Paint.