

## CHANGE ORDER NO. 2

**PROJECT:** 15<sup>th</sup> Street Waterline Replacement (CI-15-001) **DATE OF ISSUANCE:** 10/11/2916

**OWNER:** City of Oregon City

**BID ITEMS:** New Work

**CONTRACTOR:** Trench Line Excavation, Inc.

**ENGINEER:** RH2 Engineering, Inc.

You are directed to make the following changes in the Contract Documents.

**Description:** This change order covers the following items:

Replace approximately 270 feet of 18" concrete sanitary sewer pipe in 15<sup>th</sup> Street between existing manholes from Center Street to Main Street with 18" PVC pipe per Plan Sheet C01.1.

**Total Change Order: \$67,676.29**

**Documents Supporting Changes:**

- (1) Plan Sheet C01.1
- (2) Change Proposal Price Breakdown

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIME:**

**Original Contract Price: \$1,239,480.00**

**Original Contract Time: 120 days**

**Previous Approved Change Order(s): \$9,077.35**

**Net Change Approved from Previous Change Orders: 0 days**

**Change Order(s) Approved This Form:**  
**\$67,676.26**

**Contract Time Prior to This Change Order:**  
**120 days**

**Total of Change Order(s) Approved this Form.**  
**\$76,753.61**

**Net Increase (Decrease) of This Change Order: 10 days**

**Contract Price with all Approved Change Orders: \$1,316,233.61**

**Contract Time with All Approved Change Orders: 130 days**

**RECOMMENDED:**

by   
Engineer

**APPROVED:**

by \_\_\_\_\_  
Owner

**APPROVED:**

by   
Contractor

By signing this form, the Owner and the Contractor agree to release all claims to additional work or credit or delays, occurring prior to the Date of Issuance, which have not been identified in this Change Order form.