

CHANGE ORDER

Change Order No.:	4
Date:	March 3, 2017

NAME OF PROJECT:	Linn Avenue Sewer Improvement Project
OWNER:	City of Oregon City
CONTRACTOR:	Interlaken, Inc.
<p>The following changes are hereby made to the Contract:</p> <p>A. COR004 - FA 11/19/16-12/16/16</p>	

JUSTIFICATION	
ITEM	A.
<p>Change Order Request 004 (COR004) represents the additional materials labor and equipment required for the installation of 15" Pipe and 48" sewer manhole due to complications associated with encountering nested boulders in conflict with proposed alignment. This work was completed and billed through December 16, 2016.</p>	
<p>Work: The additional work was measured on a equipment, labor and materials basis per the attached change order documentation supplied by the contractor. The agreed upon price between the City and Contractor of \$113,794.79 is included under the following new bid item:</p> <p>FA 11.19.16 to 12.16.16: 1 LS @ \$113,794.79</p>	
<p>Cost: The total contract price will be increased by the amount of \$113,794.79 and paid for under the respective bid item necessary to perform this work.</p> <p style="text-align: right;">Change in Cost to Contract: \$113,794.79</p>	
<p>Time: The Contract Time will not be affected as a result of this Change Order</p> <p style="text-align: right;">Change in Calendar Days to Contract: 0</p>	


CHANGE ORDER

Change Order No.:	4
Date:	March 3, 2017

SUMMARY		
SUMMARY	TIME (Calendar Days)	COST
Original Contract:	56	\$404,263.00
Previously Approved Change Order(s):	0	\$272,167.78
Contract prior to this Change Order:	56	\$676,430.78
Contract for this Change Order will be Increased by:	52	\$113,794.79
New Contract including this Change Order will be:	108	\$790,225.57

The date for Substantial Completion including this Change Order is therefore: January 31, 2017

Contractor: Andy Coate Date: 3/06/2017

Project Engineer:  Date: 3/3/2017

Public Works Director: _____ Date:

City Manager: _____ Date:

CHANGE ORDER

Change Order No.:	5
Date:	March 2, 2017

NAME OF PROJECT:	Linn Avenue Sewer Improvement Project
OWNER:	City of Oregon City
CONTRACTOR:	Interlaken, Inc.
<p>The following changes are hereby made to the Contract:</p> <p>A. COR005 - FA 12/17/16-12/30/16</p>	

JUSTIFICATION	
ITEM	A.
<p>Change Order Request 005 (COR005) represents the additional materials labor and equipment required for the installation of 15" Pipe and 48" sewer manhole due to complications associated with encountering nested boulders in conflict with proposed alignment. This work was completed and billed through December 30, 2016. This does not include disputed work for filling abandoned pipe (BI#29) on 12/28/16</p>	
<p>Work: The additional work was measured on a equipment, labor and materials basis per the attached change order documentation supplied by the contractor. The agreed upon price between the City and Contractor of \$27,116.87 is included under the following new bid item:</p> <p>FA 12.17.16 to 12.30.16: 1 LS @ \$27,116.87</p>	
<p>Cost: The total contract price will be increased by the amount of \$27,116.87 and paid for under the respective bid item necessary to perform this work.</p> <p style="text-align: right;">Change in Cost to Contract: <u>\$27,116.87</u></p>	
<p>Time: The Contract Time will not be affected as a result of this Change Order</p> <p style="text-align: right;">Change in Calendar Days to Contract: <u>0</u></p>	


CHANGE ORDER

Change Order No.:	5
Date:	March 2, 2017

SUMMARY		
SUMMARY	TIME (Calendar Days)	COST
Original Contract:	56	\$404,263.00
Previously Approved Change Order(s):	52	\$385,962.57
Contract prior to this Change Order:	108	\$790,225.57
Contract for this Change Order will be Increased by:	0	\$27,116.87
New Contract including this Change Order will be:	108	\$817,342.44

The date for Substantial Completion including this Change Order is therefore: January 31, 2017

Contractor: Andy Coate Date: 3/7/2017

Project Engineer:  Date: 3/3/2017

Public Works Director: _____ Date:

City Manager: _____ Date: