

**CITY OF OREGON CITY**  
**Amendment No. 1 to Personal Services Agreement**  
**2020 INFLOW REDUCTION PROJECT (CI 19-017)**

This is an Amendment to the Personal Services Agreement by and between the City of Oregon City (hereinafter City), and **WALLIS ENGINEERING, PLLC, LLC** hereinafter called "Consultant," which was previously entered into on **January 6, 2020** ("Contract") for **DESCRIPTION OF PROJECT/SERVICES** and

Whereas, the parties wish to amend the Contract as set forth below:

WITNESSETH:

1. The **Scope of Work** is hereby amended as follows:

The scope of work is hereby amended as outlined in Exhibit A.

2. The **Duration of Contract** is hereby amended as follows:

The duration of contract is extended from June 30, 2020 to December 31, 2020

3. The **Payment Provisions** are hereby amended as follows:

For provision of revision of fee schedule described above, the contract price shall be increased by an amount not to exceed **sixty-eight thousand, twenty-five and 34/100 dollars (\$68,025.34)** The total not to exceed amount of the Agreement shall be **one hundred and ninety thousand, one hundred and twenty-nine and 06/100 dollars (\$190,129.06)**.

All other provisions of the Personal Services Agreement referenced above shall remain in full force and effect.

**WALLIS ENGINEERING, PLLC, LLC**

**CITY OF OREGON CITY**

By: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_  
Anthony J. Konkol, III  
City Manager

Date: \_\_\_\_\_

\_\_\_\_\_  
John M. Lewis, P.E.  
Public Works Director  
Date: \_\_\_\_\_

Date Authorized by Commission, if applicable:  
\_\_\_\_\_