

CITY OF OREGON CITY
Amendment No. 1 to Personal Services Agreement

2018 ROADWAY RECONSTRUCTION PROJECT (CI 18-001)

This is an Amendment to the Personal Services Agreement by and between the City of Oregon City (hereinafter City), and **Murraysmith, Inc.**, hereinafter called "Consultant," which was previously entered into on **January 15, 2018** ("Contract") for the **2018 Oregon City Roadway Reconstruction Project** and Whereas, the parties wish to amend the Contract as set forth below:

WITNESSETH:

1. The **Scope of Work** is hereby amended as follows:

The consultant shall perform additional work as outlined in attached **Exhibit A**.

2. The **Duration of Contract** is hereby amended as follows: The term of this agreement shall be extended from August 31, 2018, to **November 15, 2018**.

3. The **Payment Provisions** are hereby amended as follows:

For provision of revision of fee schedule described above, the contract price shall be increased by an amount not to exceed **forty-four thousand nine hundred fifty-four and 00/100 dollars. (\$44,954.00)**. The total not to exceed amount of the Agreement shall be **three hundred eighty-seven thousand, three hundred nine and 00/100 dollars (\$387,309.00)**.

All other provisions of the Personal Services Agreement referenced above shall remain in full force and effect.

MURRAYSMITH, INC.

CITY OF OREGON CITY

By: _____

Name: _____

Title: _____

Date: _____

By: _____

Anthony J. Konkol, III
Title: City Manager

DATED: _____, 20____.

John M. Lewis, P.E.
Public Works Director

Date: _____