

CITY OF OREGON CITY
Amendment No. 5 to Personal Services Agreement
Hazelwood Drive Sewer Replacement (CI 16-005)

This is an Amendment to the Personal Services Agreement by and between the City of Oregon City (hereinafter City), and **RH2 Engineering, Inc**, hereinafter called "PS Contractor," which was previously entered into on **April 10, 2017** ("Contract"); and

Whereas, the parties wish to amend the Contract as set forth below:

WITNESSETH:

1. The **Scope of Work** is hereby amended as follows:

For provision of additional services including construction phase services for the portion of the project known as "Schedule A." These services are detailed in "**Exhibit A, Amendment No. 5,**" attached.

2. The **Duration of Contract** is hereby amended as follows:

Contract Term is extended to December 31, 2019.

3. The **Payment Provisions** are hereby amended as follows:

Payment for the additional work will be as detailed in **Exhibit B**, attached. For provision of additional services described above, the contract price shall be increased by an amount not to exceed **Sixty three thousand, seven hundred fifty-five and 00/100 dollars (\$63,755.00)**. The total not to exceed amount of the Agreement shall be **Three hundred ninety-two thousand, seven hundred seventy-seven and 00/100 dollars (\$392,777.00)**.

All other provisions of the Personal Services Agreement referenced above shall remain in full force and effect.

CITY OF OREGON CITY

RH2 Engineering, Inc.

John M. Lewis, P.E.
Public Works Director

By: _____

Date: _____

Name: _____

Title: _____

CITY OF OREGON CITY

Date: _____

Anthony J. Konkol III
City Manager

Date: _____