

CITY OF OREGON CITY
Amendment No. 3 to Personal Services Agreement

LANDSCAPE MAINTENANCE SERVICES - STORMWATER (PS 16-022)

This is an Amendment to the Personal Services Agreement by and between the City of Oregon City (hereinafter City), and **C&R REFORESTATION**, hereinafter called "PS Contractor," which was previously entered into on **September 7, 2016** ("Contract") for **LANDSCAPE MAINTENANCE SERVICES-STORMWATER DIVISION** and Whereas, the parties wish to amend the Contract as set forth below:

WITNESSETH:

1. The **Scope of Work** is hereby amended as follows:

- Remove Site #88 - Lazy Creek Ln. - 901 sqft.
- Update Site #121 - Theater ditch on Beavercreek Rd. - Add 7,866 sqft.
- Add Site #149 - South End Ditch - 2,644 sqft.

2. The **Duration of Contract** is hereby amended as follows:

The agreement shall be extended for one (1) additional one-year period. Therefore, for provision of services, the agreement expiration date shall be extended from **April 30, 2020** to **April 30, 2021**.

3. The **Payment Provisions** are hereby amended as follows:

For provision of revision of fee schedule described above, the contract price shall be increased by an amount not to exceed **one hundred nineteen thousand thirty-five and 13/100 dollars (\$119,035.13)**. A 3.08% increase has been applied to the yearly contract amount to account for the Consumer Price Index (CPI-U) adjustment. The total amount of this Amendment shall be an amount not to exceed **four hundred ninety thousand three hundred fifty-one and 93/100 dollars (\$490,351.93)**.

All other provisions of the Personal Services Agreement referenced above shall remain in full force and effect.

C&R REFORESTATION

CITY OF OREGON CITY

By: _____

Name: _____

Tony Konkol
City Manager

Title: _____

Date: _____

Date: _____

John M. Lewis, P.E.
Public Works Director

Date: _____

Date Authorized by Commission, if applicable:

Document1